Print Date: 01/11/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP929

Contractor: Bell & Associates Construction, L.P.
Contractor's P O Box 363
Address: Brentwood, TN 37024-0363

Contract Location: The construction of bridges on S.R. 130 over branch

Counties: BEDFORD

Project(s): 02014-3212-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$3,624,134.33

$96,722.04

$3,720,856.37

$0.00
$0.00

$3,720,856.37

Estimate Number: 0010  Estimate Type: Progress

Previous to Date
$3,427,173.82

$96,722.04

$3,523,895.86

$0.00
$0.00

$3,523,895.86

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$196,960.51
$0.00
$196,960.51

$0.00
$0.00
196,960.51

Pay Period: 12/1/2016

Current Contract:
Original Contract:

to 12/30/2016

Time
552.0 Days
339.0 Days
339.0 Days

61.41 ¢

53.01 %
8.40 %

Dates
12/04/2015
12/10/2015
01/06/2016
01/27/2016
02/25/2016
07/31/2017

Amounts

$6,555,000.00
$6,555,000.00
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Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

02014-3212-94  100.00 BR-STP-130(20) 196,960.51 The construction of bridges on S.R. 130 over branch (L.M. 4.
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $54,256.37
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $37,979.46
02014-3212-94 0100 9030 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 9024 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9024 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -498.310 Adj This Est -498.31
Adj Total: -1,521.590 Adj Total: -1,521.59
02014-3212-94 0300 9025 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 9026 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 2




Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0100 9027 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9027 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,780.750 Adj Total: -1,780.75
02014-3212-94 0300 9028 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 9029 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,040.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $31,276.91
This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $23,457.68
02014-3212-94 0500 0920 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $9,133.21
(DESCRIPTION, STA.)/(EXIST. BR.  This Est: 0.000 This Est: $0.00
NO. 02-SR130-8.30) Total: 0.350 Total: $3,196.62

RR004
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Print Date:
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01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0500 0930 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $9,133.21
(DESCRIPTION, STA.)/(EXIST. BR.  This Est: 0.000 This Est: $0.00
NO. 02-SR130-9.83) Total: 0.000 Total: $0.00
02014-3212-94 0300 0880 202-04.50 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $50,750.76
(DESCRIPTION, STA.)/(STEEL | This Est: 0.000 This Est: $0.00
BEAM, L = 24', STA.251+75) Total: 1.000 Total: $50,750.76
02014-3212-94 0300 0890 202-04.51 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $22,804.37
(DESCRIPTION, STA.)/(STEEL | This Est: 0.000 This Est: $0.00
BEAM, L = 26', STA.287+85.5) Total: 0.500 Total: $11,402.19
02014-3212-94 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 5,518.000 Unit Price: $14.17
(UNCLASSIFIED) This Est: 46.600 This Est: $660.32
Total: 4,533.480 Total: $64,239.41
02014-3212-94 0100 9013 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $21.26
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0050 203-03 C.Y. BORROW EXCAVATION Bid: 22,118.000 Unit Price: $16.72
(UNCLASSIFIED) This Est: 1,096.000 This Est: $18,325.12
Total: 23,399.880 Total: $391,245.99
02014-3212-94 0100 0060 203-04 C.Y. PLACING AND SPREADING Bid: 100.000 Unit Price: $32.69
TOPSOIL This Est: 323.610 This Est: $10,578.81
Total: 533.830 Total: $17,450.90

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0100 9014 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $21.26
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0070 203-06 M.G. WATER Bid: 266.000 Unit Price: $32.69
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 0940 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 408.000 Unit Price: $14.71
This Est: 0.000 This Est: $0.00
Total: 144.670 Total: $2,128.10
02014-3212-94 0500 9019  204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $22.07
(@) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 9020 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $26.48
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 0950  204-03.01 C.Y. WET EXCAVATION (BRIDGES)  Bid: 259.000 Unit Price: $43.51
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 399.110 Total: $17,365.28
02014-3212-94 0500 9017 204-03.02 C.Y. EXTRA DEPTH WET EXCAVATIOM Bid: 0.000 Unit Price: $65.27
(@) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0500 9018 204-03.03 C.Y. EXTRA DEPTH WET EXCAVATIOM Bid: 0.000 Unit Price: $78.32
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 0960 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 59.000 Unit Price: $65.27
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 9021 204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $97.91
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 9022 204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $117.49
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 0970 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 132.000 Unit Price: $28.80
This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $2,073.60
02014-3212-94 0100 0080 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 12.000 Unit Price: $36.01
This Est: 0.000 This Est: $0.00
Total: 11.990 Total: $431.76
02014-3212-94 0500 0980 204-10.01 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $14,853.33
NO. ,STA )J(PIER NO. 1 - This Est: 0.000 This Est: $0.00
STA. 438+80.00) Total: 1.000 Total: $14,853.33

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0500 0990 204-10.02 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $33,493.01
NO. ,STA )/(PIER NO. 2 - This Est: 0.000 This Est: $0.00
STA. 439+60.00) Total: 1.000 Total: $33,493.01
02014-3212-94 0500 1000 204-10.03 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $3,349.30
NO. ,STA )/((ABUT. NO. 1 - This Est: 0.000 This Est: $0.00
STA. 518+65.00) Total: 0.000 Total: $0.00
02014-3212-94 0500 1010 204-10.04 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $3,349.30
NO. ,STA )/((ABUT. NO. 2 - This Est: 0.000 This Est: $0.00
STA. 519+77.00) Total: 0.000 Total: $0.00
02014-3212-94 0100 0090 209-02.04 L.F. 10" TEMPORARY SLOPE DRAIN Bid: 50.000 Unit Price: $15.19
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0100 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 115.000 Unit Price: $19.53
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0110 209-05 C.Y. SEDIMENT REMOVAL Bid: 125.000 Unit Price: $40.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0120 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 6,700.000 Unit Price: $4.07
BACKING) This Est: 0.000 This Est: $0.00
Total: 6,547.750 Total: $26,649.34

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0100 0130 209-08.07 EACH ROCK CHECK DAM PER Bid: 15.000 Unit Price: $217.03
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $434.06
02014-3212-94 0100 0140 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 14.000 Unit Price: $325.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0150 209-08.09 EACH FILTER SOCK CHECK DAM Bid: 35.000 Unit Price: $135.64
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $271.28
02014-3212-94 0100 0160 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 10.000 Unit Price: $340.73
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,066.57
02014-3212-94 0100 0170 209-40.30 EACH CATCH BASIN PROTECTION Bid: 1.000 Unit Price: $135.64
(TYPEA) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0180 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 12,319.000 Unit Price: $44.24
BASE, GRADING D This Est: 1,760.160 This Est: $77,869.48
Total: 4,308.460 Total: $190,606.27
02014-3212-94 0100 0190 303-01.01 TON GRANULAR BACKFILL Bid: 972.000 Unit Price: $17.31
(ROADWAY)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 809.160 Total: $14,006.56

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0500 1020 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 77.000 Unit Price: $30.43
This Est: 0.000 This Est: $0.00
Total: 86.470 Total: $2,631.28
02014-3212-94 0100 0200 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 200.000 Unit Price: $23.34
This Est: 0.000 This Est: $0.00
Total: 528.390 Total: $12,332.62
02014-3212-94 0100 0210 307-01.01  TON ASPHALT CONCRETE MIX Bid: 956.000 Unit Price: $127.32
(PG64-22) (BPMB-HM) GRADING /  This Est: 0.000 This Est: $0.00
Total: 166.650 Total: $21,217.88
02014-3212-94 0100 0220 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,326.000 Unit Price: $137.44
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 361.870 Total: $49,735.41
02014-3212-94 0100 9004 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9004 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -735.250 Adj Total: -735.25
02014-3212-94 0100 9005 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 174.000 Adj Total: 174.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0100 9006 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0230  402-01 TON BITUMINOUS MATERIAL FOR Bid: 21.000 Unit Price: $817.23
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 1.700 Total: $1,389.29
02014-3212-94 0100 0240  402-02 TON AGGREGATE FOR COVER Bid: 85.000 Unit Price: $271.28
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 15.200 Total: $4,123.46
02014-3212-94 0100 0250  403-01  TON BITUMINOUS MATERIAL FOR Bid: 5.000 Unit Price: $785.46
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 9007 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 9008 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0260 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 326.000 Unit Price: $184.34
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0100 0270 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 712.000 Unit Price: $184.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 9009 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 9010 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 9011 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 9012 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0280 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 1.000 Unit Price: $6,181.16
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0290 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 750.000 Unit Price: $14.11
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0100 0300 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 42.000 Unit Price: $418.58
This Est: 0.000 This Est: $0.00
Total: 25.710 Total: $10,761.69
02014-3212-94 0100 0310 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 7,042.000 Unit Price: $0.64
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 5,166.600 Total: $3,306.62
02014-3212-94 0300 9002 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $951.57
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0300 9003 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $719.88
ADJUSTMENT (DECREASE) This Est: 89.160 This Est: $64,184.63
Total: 89.160 Total: $64,184.63
02014-3212-94 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $253.46
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 86.990 Total: $22,048.14
02014-3212-94 0500 1030 604-01.32 C.Y. CLASS A CONCRETE (LEVELING) Bid: 20.000 Unit Price: $324.88
This Est: 0.000 This Est: $0.00
Total: 17.390 Total: $5,649.66
02014-3212-94 0300 0900 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 272.000 Unit Price: $827.45
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 122.000 Total: $100,948.90
02014-3212-94 0300 0910 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 53,581.000 Unit Price: $1.08
(BOX BRIDGES) This Est: 17,348.000 This Est: $18,735.84
Total: 42,466.000 Total: $45,863.28

RR004
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02014-3212-94 0500 1040 604-02.03 LB. EPOXY COATED REINFORCING Bid: 111,236.000 Unit Price: $1.37
STEEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 1050 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 488.000 Unit Price: $633.64
This Est: 0.000 This Est: $0.00
Total: 259.060 Total: $164,150.78
02014-3212-94 0500 1060 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 72,688.000 Unit Price: $1.09
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 42,297.000 Total: $46,103.73
02014-3212-94 0500 1070 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 408.000 Unit Price: $350.37
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 1080 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 397.000 Unit Price: $825.74
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 1090 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 1,855.000 Unit Price: $11.92
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 1100 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 1,711.000 Unit Price: $4.13
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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02014-3212-94 0500 1110 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 295.260 Unit Price: $135.00
(NO. 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 1120 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 290.000 Unit Price: $69.32
This Est: 0.000 This Est: $0.00
Total: 117.600 Total: $8,152.03
02014-3212-94 0500 1130 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 20.000 Unit Price: $153.14
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,225.12
02014-3212-94 0100 0320 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 136.000 Unit Price: $56.40
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 136.000 Total: $7,670.40
02014-3212-94 0100 0330 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 140.000 Unit Price: $80.11
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $11,215.40
02014-3212-94 0100 0340 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 289.000 Unit Price: $24.73
This Est: 0.000 This Est: $0.00
Total: 221.000 Total: $5,465.33
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02014-3212-94 0100 0350 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 44.000 Unit Price: $50.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0360 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: 200.000 Unit Price: $24.73
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0370 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 8.000 Unit Price: $1,327.92
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 8.070 Total: $10,716.31
02014-3212-94 0100 0380 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 561.000 Unit Price: $0.78
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 561.000 Total: $437.58
02014-3212-94 0100 0390 611-07.56 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $3,260.49
6:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,520.98
02014-3212-94 0100 0400  611-07.64 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $6,101.33
4:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,101.33
02014-3212-94 0100 0410 611-38.01 EACH CATCH BASINS, TYPE 38, 0' - 4' Bid: 1.000 Unit Price: $5,105.51
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,105.51
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02014-3212-94 0500 1140 615-01.03 L.F. PRESTRESSED CONCRETE Bid: 1,005.000 Unit Price: $144.51
I-BEAM (TYPE Ill) This Est: 0.000 This Est: $0.00
Total: 402.000 Total: $58,093.02
0500 1140 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 402.000 Adj Total: -43,569.76
0500 1140 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 75,732.27
02014-3212-94 0500 1150 615-01.11 L.F. PRESTRESSED CONCRETE BULE Bid: 528.000 Unit Price: $163.06
TEE BEAM (6" WEB)(BT-63) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 1150 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 64,559.53
02014-3212-94 0500 1160 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 418.000 Unit Price: $4.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 1170 617-05 GAL. SEALANT (DESCRIPTION)/ Bid: 2.000 Unit Price: $550.19
(HMWM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 1180 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 792.000 Unit Price: $153.60
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02014-3212-94 0100 0420 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 270.000 Unit Price: $18.80
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $1,504.00
02014-3212-94 0100 0430 621-03.08 L.F. 54" TEMPORARY DRAINAGE PIPE Bid: 40.000 Unit Price: $86.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0440 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 216.000 Unit Price: $73.79
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0450 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 150.000 Unit Price: $74.87
This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $5,615.25
02014-3212-94 0100 9016 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $92.24
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0460 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 2,088.000 Unit Price: $16.82
This Est: 0.000 This Est: $0.00
Total: 362.500 Total: $6,097.25
02014-3212-94 0100 9015 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $25.23
This Est: 0.000 This Est: $0.00
Total: 62.500 Total: $1,576.88

RR004

Page 17




Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0100 0470  705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 4.000 Unit Price: $2.007.49
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,007.49
02014-3212-94 0100 0480  705-04.05 EACH GUARDRAIL TERMINAL Bid: 7.000 Unit Price: $645.65
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $645.65
02014-3212-94 0100 0490  705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 15.000 Unit Price: $2,170.25
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $10,851.25
02014-3212-94 0100 0500 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 211.000 Unit Price: $11.94
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $1,910.40
02014-3212-94 0100 0510 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 22.000 Unit Price: $4,340.51
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $43,405.10
02014-3212-94 0100 0520 706-01 L.F. GUARDRAIL REMOVED Bid: 240.000 Unit Price: $2.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0530 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 39.000 Unit Price: $162.77
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 18




Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0100 0540 709-01.02 TON RUBBLE STONE RIP-RAP Bid: 16.000 Unit Price: $68.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0550 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 360.000 Unit Price: $22.74
This Est: 0.000 This Est: $0.00
Total: 44.080 Total: $1,002.38
02014-3212-94 0100 0560 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 60.000 Unit Price: $22.74
This Est: 24.720 This Est: $562.13
Total: 852.270 Total: $19,380.62
02014-3212-94 0100 0570 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 1,789.000 Unit Price: $22.74
This Est: 0.000 This Est: $0.00
Total: 905.430 Total: $20,589.48
02014-3212-94 0100 0580 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 3,391.000 Unit Price: $22.74
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 1190 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 312.000 Unit Price: $37.10
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0500 1200 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 71.000 Unit Price: $13.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02014-3212-94 0100 0590 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $45,775.42
This Est: 0.059 This Est: $2,700.75
Total: 0.708 Total: $32,409.00
02014-3212-94 0100 0600 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 4,200.000 Unit Price: $17.20
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 2,060.000 Total: $35,432.00
02014-3212-94 0100 0610 712-04.01 EACH FLEXIBLE DRUMS Bid: 250.000 Unit Price: $27.13
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 134.000 Total: $3,635.42
02014-3212-94 0100 0620 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 32.000 Unit Price: $27.13
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $325.56
02014-3212-94 0100 0630 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 2,067.000 Unit Price: $7.05
This Est: 0.000 This Est: $0.00
Total: 1,434.250 Total: $10,111.46
02014-3212-94 0100 0640 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 80.000 Unit Price: $21.70
I1T) This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $2,083.20
02014-3212-94 0100 0650 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 25,840.000 Unit Price: $1.97
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 8,471.000 Total: $16,687.87
02014-3212-94 0100 0660 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 210.000 Unit Price: $30.93
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 96.250 Total: $2,977.01
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02014-3212-94 0100 0670  713-16.01 EACH CHANGEABLE MESSAGE SIGN  Bid: 2.000 Unit Price: $9,223.58
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $18,447.16
02014-3212-94 0100 0680  713-16.20 EACH SIGNS (DESCRIPTION)/(STOP Bid: 3.000 Unit Price: $227.88
AHEAD) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0690 713-16.21 EACH SIGNS (DESCRIPTION)/(STOP) Bid: 2.000 Unit Price: $206.17
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0700 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 34.000 Unit Price: $56.70
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0710 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 50.000 Unit Price: $12.48
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0720 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 6.000 Unit Price: $705.33
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.869 Total: $612.93
02014-3212-94 0100 0730 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 4.000 Unit Price: $949.49
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02014-3212-94 0100 0740 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 2.000 Unit Price: $5,724.05
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0750 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 2.000 Unit Price: $3,201.13
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0760 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $325,752.86
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $325,752.86
02014-3212-94 0100 0770  730-40 EACH TEMPORARY TRAFFIC SIGNAL  Bid: 4.000 Unit Price: $27,128.19
SYSTEM This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $81,384.57
02014-3212-94 ~ 0100 0780  740-10.03 S.Y. GEOTEXTILE (TYPE lll)(EROSION  Bid: 725.000 Unit Price: $3.80
CONTROL) This Est: 0.000 This Est: $0.00
Total: 435.550 Total: $1,655.09
02014-3212-94 0100 0790  740-11.05 LF. TEMPORARY SEDIMENT TUBE  Bid: 2,850.000 Unit Price: $3.80
24IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 2.300.000 Total: $8,740.00
02014-3212-94 0900 1210 790-02.04 EACH POLE 35FT CLASS 5 WOOD Bid: 6.000 Unit Price: $713.89
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,283.34
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02014-3212-94 0900 1220 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid: 4.000 Unit Price: $1,054.02
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $4,216.08
02014-3212-94 0900 1230 790-04.04 EACH POLE 45FT CLASS 4 WOOD Bid: 10.000 Unit Price: $1,181.11
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $11,811.10
02014-3212-94 0900 1240 790-05.02 EACH POLE 50FT CLASS 2 WOOD Bid: 10.000 Unit Price: $1,831.40
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $18,314.00
02014-3212-94 0900 1250 790-06.02 EACH POLE 55FT CLASS 2 WOOD Bid: 3.000 Unit Price: $2,027.97
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $6,083.91
02014-3212-94 0900 1260 790-22.01 EACH 1PH SGL PRIMARY SUPPORT Bid: 1.000 Unit Price: $193.45
25KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $193.45
02014-3212-94 0900 1270 790-22.02 EACH 1PH DBL PRIMARY SUPPORT Bid: 1.000 Unit Price: $213.14
25KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $213.14
02014-3212-94 0900 1280 790-22.13 EACH 1PH DEAD END 25KV Bid: 1.000 Unit Price: $207.85
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $207.85

RR004

Page 23




Print Date: 01/11/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0900 1290 790-22.14 EACH 1PH DEAD END TAP 25KV Bid: 1.000 Unit Price: $288.30
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $288.30
02014-3212-94 0900 1300 790-22.15 EACH 1PH DEAD END TAP W/ Bid: 5.000 Unit Price: $313.38
EXTENSION 25KV This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,566.90
02014-3212-94 0900 1310 790-22.17 EACH 1PH DDE FEED THROUGH 25KV Bid: 1.000 Unit Price: $531.17
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,124.68
02014-3212-94 0900 1320 790-26.01 EACH 3PH CROSSARM 25KV Bid: 9.000 Unit Price: $804.84
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $7,243.56
02014-3212-94 0900 1330 790-26.03 EACH 3PH CROSSARM SGL LRG COND Bid: 1.000 Unit Price: $746.76
25KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $746.76
02014-3212-94 0900 1340 790-26.10 EACH 3PH VERTICAL TANGENT 25KV Bid: 1.000 Unit Price: $977.90
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $977.90
02014-3212-94 0900 1350 790-26.12 EACH 3PH CROSSARM DBL SM ANGLE Bid: 4.000 Unit Price: $896.76
25KV This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,587.04
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02014-3212-94 0900 1360 790-26.15 EACH 3PH XARM DBL 10FT LRG COND Bid: 2.000 Unit Price: $1,398.81
SM ANGLE 25KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,797.62
02014-3212-94 0900 1370 790-26.21 EACH 3PH VERTICAL DDE ANGLE 25KV Bid: 1.000 Unit Price: $1,255.51
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,255.51
02014-3212-94 0900 1380 790-26.26 EACH 3PH CROSSARM DEAD END 25KV  Bid: 1.000 Unit Price: $1,356.95
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,356.95
02014-3212-94 0900 1390 790-26.27 EACH 3PH CROSSARM DBL DDE 25KV Bid: 2.000 Unit Price: $1,211.57
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,423.14
02014-3212-94 0900 1400 790-26.29 EACH 3PH DDE UNBALANCED LOAD Bid: 2.000 Unit Price: $1,706.78
25KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,413.56
02014-3212-94 0900 1410 790-26.30 EACH 3PH CROSSARM DBL-DDE-INV Bid: 2.000 Unit Price: $5,826.44
ARM 25KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $11,652.88
02014-3212-94 0900 1420 790-30.03 EACH SECONDARY ASSEMBLIES Bid: 2.000 Unit Price: $90.76
DEADEND This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $181.52
02014-3212-94 0900 1430 790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 36.000 Unit Price: $208.13
TYPE This Est: 0.000 This Est: $0.00
Total: 39.000 Total: $8,117.07
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02014-3212-94 0900 1440 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 8.000 Unit Price: $305.18
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $2,441.44
02014-3212-94 0900 1450 790-33.02 EACH EXPANDING TYPE ANCHOR Bid: 6.000 Unit Price: $501.11
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $5,011.10
02014-3212-94 0900 1460 790-33.04 EACH SCREW TYPE ANCHOR Bid: 12.000 Unit Price: $572.42
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $8,586.30
02014-3212-94 0900 1470 790-33.14 EACH 3/4IN TWIN EYE Bid: 8.000 Unit Price: $500.94
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $4,007.52
02014-3212-94 0900 1480 790-33.15 EACH 1IN TRIPLE EYE Bid: 1.000 Unit Price: $524.29
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $524.29
02014-3212-94 0900 1490 790-40.01 L.F. OHCOND 4 7/1 ACSR SWANATE Bid: 12,266.000 Unit Price: $1.52
This Est: 0.000 This Est: $0.00
Total: 12,452.000 Total: $18,927.04
02014-3212-94 0900 1500 790-40.03 L.F. OHCOND 1/0 6/1 ACSR RAVEN Bid: 2,340.000 Unit Price: $1.79
This Est: 0.000 This Est: $0.00
Total: 2,340.000 Total: $4,188.60
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02014-3212-94 0900 1510 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 781.000 Unit Price: $3.91
This Est: 0.000 This Est: $0.00
Total: 781.000 Total: $3,053.71
02014-3212-94 0900 1520 790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 2,343.000 Unit Price: $4.45
MERLIN This Est: 0.000 This Est: $0.00
Total: 2,343.000 Total: $10,426.35
02014-3212-94 0900 1530 790-40.73 L.F. OH PRI COND Bid: 780.000 Unit Price: $1.52
/(2 6/1 ACSR SPARROW,  This Est: 0.000 This Est: $0.00
Total: 780.000 Total: $1,185.60
02014-3212-94 0900 1540  790-46.03 EACH 1PH TRANSFORMER CONV Bid: 3.000 Unit Price: $3,266.23
W/XARM MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $9,798.69
02014-3212-94 0900 1550 790-59.02 EACH HOOK STICK SWITCH VERTICAL - Bid: 6.000 Unit Price: $1,246.32
SINGLE 25KV This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $7,477.92
02014-3212-94 0900 1560  790-61.01 EACH 1PH FUSE CUTOUT XARM MOUN  Bid: 3.000 Unit Price: $529.63
25KV This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,648.15
02014-3212-94 0900 1570 790-65.05 EACH LIGHTNING ARRESTER ARM MTLC Bid: 6.000 Unit Price: $288.85
18 KV This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,733.10
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02014-3212-94 0900 1580 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 9.000 Unit Price: $243.54
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $2,191.86
02014-3212-94 0900 1590 790-68.13 EACH SGL PHASE MOUNTING BRACKE Bid: 1.000 Unit Price: $262.21
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $262.21
02014-3212-94 0900 1600 790-69.08 EACH GROUND-GROUND ROD Bid: 20.000 Unit Price: $197.17
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $3,943.40
02014-3212-94 0900 1610  790-69.12 EACH GROUND ASSEMBLY GROUND  Bid: 6.000 Unit Price: $200.28
PLATE TYPE This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,201.68
02014-3212-94 0900 1620 790-98.01 L.F. REMOVE WIRE Bid: 18,325.000 Unit Price: $1.36
This Est: 0.000 This Est: $0.00
Total: 18,325.000 Total: $24,922.00
02014-3212-94 0900 1630 790-98.02 EACH REMOVE POLES Bid: 19.000 Unit Price: $189.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0900 1640 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 84.000 Unit Price: $157.34
APPARATUS This Est: 0.000 This Est: $0.00
Total: 84.000 Total: $13,216.56
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02014-3212-94 0900 1650  790-98.20 LS TREE AND BRUSH REMOVAL OFF  Bid: 1.000 Unit Price: $33,638.95
ROW This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $33,638.95
02014-3212-94 0901 1660 791-01.05 L.F. 6IN STEEL GAS MAIN Bid: 1,575.000 Unit Price: $256.09
This Est: 0.000 This Est: $0.00
Total: 1,180.000 Total: $302,186.20
02014-3212-94 0901 9500  791-0127 LF. 6INPWRCRETE STL GAS MN- Bid: 0.000 Unit Price: $476.37
HDD ROCK This Est: 0.000 This Est: $0.00
Total: 431.000 Total: $205,315.47
02014-3212-94 0901 1670 791-03.05 L.F. 6IN HDPE GAS MAIN Bid: 400.000 Unit Price: $142.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0901 1680 791-05.15 L.F. BORE/JACK 2IN - STEEL CASING Bid: 250.000 Unit Price: $476.37
PIPE - ROCK This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0901 1690 791-06.04 EACH CONNECT TO 6IN EX. PE MAIN Bid: 2.000 Unit Price: $26,043.06
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0901 1700 791-06.33 EACH CONNECT TO 6IN EX. STL MAIN Bid: 9.000 Unit Price: $28,213.31
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $169,279.86
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02014-3212-94 0901 1710 791-07.11 EACH 6IN STEEL GAS VALVE Bid: 9.000 Unit Price: $3,255.38
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $19,532.28
02014-3212-94 0901 1720 791-09.03 EACH 17LB MAGNESIUM ANODES Bid: 3.000 Unit Price: $765.01
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,295.03
02014-3212-94 0901 1730 791-09.05 S.Y. RESTORE ASPHALT Bid: 20.000 Unit Price: $108.51
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0901 1740 791-10.06 EACH RETIRE IN PLACE 6IN SERV CUT  Bid: 10.000 Unit Price: $2,712.82
& PLUG This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $16,276.92
02014-3212-94 0901 1750 791-11.01 C.Y. CLASS A CONCRETE Bid: 100.000 Unit Price: $325.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0902 1760 795-01.06 L.F. 8INDIP SLIP JOINT WATER LINE Bid: 800.000 Unit Price: $30.49
This Est: 126.000 This Est: $3,841.74
Total: 180.000 Total: $5,488.20
02014-3212-94 0902 1770 795-03.05 L.F. 6INPVC WATER LINE Bid: 3,400.000 Unit Price: $19.02
This Est: 0.000 This Est: $0.00
Total: 3,014.000 Total: $57,326.28
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02014-3212-94 0902 1780  795-05.18 L.F. HDD 8IN HDPE CASING Bid: 500.000 Unit Price: $213.20
PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 500.000 Total: $106,600.00
02014-3212-94 0902 1790  795-05.19 L.F. HDD 10IN HDPE CASING Bid: 150.000 Unit Price: $293.96
PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $44,094.00
02014-3212-94 0902 1800  795-05.77 L.F. BORE/JACK 12IN STEEL CASING  Bid: 250.000 Unit Price: $357.88
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 230.000 Total: $82,312.40
02014-3212-94 0902 1810  795-05.79 L.F. BORE/JACK 16IN STEEL CASING  Bid: 100.000 Unit Price: $516.73
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $51,673.00
02014-3212-94 0902 1820 795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND Bid: 10.000 Unit Price: $2,026.41
VALVE This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $16,211.28
02014-3212-94 0902 1830 795-08.03 EACH 4IN GATE VALVE ASSEMBLY Bid: 4.000 Unit Price: $840.02
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,520.06
02014-3212-94 0902 1840 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 16.000 Unit Price: $1,017.85
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $13,232.05
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02014-3212-94 0902 1850 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 5.000 Unit Price: $1,669.88
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,669.88
02014-3212-94 0902 1860  795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 6.000 Unit Price: $662.20
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0902 1870 795-09.14 L.F. 3/4IN HDPE SERVICE PIPE Bid: 300.000 Unit Price: $5.35
This Est: 0.000 This Est: $0.00
Total: 130.000 Total: $695.50
02014-3212-94 0902 1880 795-09.15 L.F. 1IN HDPE SERVICE PIPE Bid: 250.000 Unit Price: $5.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0902 1890 795-09.27 L.F. TIOF 2IN PVC CASING FOR Bid: 200.000 Unit Price: $6.54
SERVICE PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $654.00
02014-3212-94 0902 1900 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 3.000 Unit Price: $1,405.78
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,217.34
02014-3212-94 0902 1910 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 2.000 Unit Price: $3,361.86
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,361.86
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02014-3212-94 0902 1920 795-13.01 LB. DIFITTINGS Bid: 4,000.000 Unit Price: $7.34
This Est: 0.000 This Est: $0.00
Total: 1,644.000 Total: $12,066.96
02014-3212-94 0902 1930 795-14.05 L.F. CONCRETE ENCASEMENT Bid: 100.000 Unit Price: $60.29
This Est: 0.000 This Est: $0.00
Total: 125.000 Total: $7,536.25
02014-3212-94 0902 1940 795-14.08 S.Y. RESTORE ASPHALT Bid: 50.000 Unit Price: $80.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0800 801-01 UNIT SEEDING (WITH MULCH) Bid: 1.000 Unit Price: $108.51
This Est: 0.000 This Est: $0.00
Total: 14.230 Total: $1,544.10
02014-3212-94 0100 0810 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 123.000 Unit Price: $21.70
MULCH) This Est: 0.000 This Est: $0.00
Total: 32.270 Total: $700.26
02014-3212-94 0100 0820 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 22.000 Unit Price: $27.13
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0830 801-03 M.G. WATER (SEEDING & SODDING) Bid: 139.000 Unit Price: $10.85
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $585.90

RR004

Page 33




Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02014-3212-94 0100 9023 801-06 UNIT MULCH Bid: 0.000 Unit Price: $65.11
This Est: 0.000 This Est: $0.00
Total: 39.930 Total: $2,599.68
02014-3212-94 0100 0840 803-01 S.Y. SODDING (NEW SOD) Bid: 12,808.000 Unit Price: $2.98
This Est: 0.000 This Est: $0.00
Total: 3,519.450 Total: $10,487.96
02014-3212-94 0100 0850 805-01.02 S.Y. TURF REINFORCEMENT MAT Bid: 3,303.000 Unit Price: $3.26
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0860 805-01.03 S.Y. TURF REINFORCEMENT MAT Bid: 75.000 Unit Price: $3.80
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02014-3212-94 0100 0870 805-12.03 S.Y. EROSION CONTROL BLANKET Bid: 100.000 Unit Price: $2.17
(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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